Boston Collegiate Charter School - Construction Project

Look Ahead Schedule

		SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	DATE	4-Feb	5-Feb	6-Feb	7-Feb	8-Feb	9-Feb	10-Feb
¥			Off	W.T. Rich Mobilization Week for Addition and Cafetorium Work	W.T. Rich Mobilization Week for Addition and Cafetorium Work	W.T. Rich Mobilization Week for Addition and Cafetorium Work	W.T. Rich Mobilization Week for Addition and Cafetorium Work	
This Coming Week				Commence with Addition and Cafetorium Site Work Activities. Excavation and Soil Work.	Commence with Addition and Cafetorium Site Work Activities. Excavation and Soil Work.			No Work
	DATE	11-Feb	12-Feb	13-Feb	14-Feb	15-Feb	16-Feb	17-Feb
Week 1	TASKS		Commence with Addition and Cafetorium Site Work Activities. Excavation and Soil Work.	Commence with Addition and Cafetorium Site Work Activities. Excavation and Soil Work.	Commence with Addition and Cafetorium Site Work Activities. Excavation and Soil Work.		Excavation and Soil Work. Layout for Cafetorium & Classroom Foundations. Form for Cafetorium Foundations.	No Work
	DATE	18-Feb	19-Feb	20-Feb	21-Feb	22-Feb	23-Feb	24-Feb
Week 2	TASKS		Holiday	Power Shut Down for Switch Gear. Excavation and Soil Work. Cafetorium Foundation Prep. Relocate Condensers for IT and Office Spaces. Existing Building Interior MEP/FP Layout.	Excavation and Soil Work. Cafetorium Foundation Prep. Relocate Condensers for IT and Office Spaces. Existing Building Interior MEP/FP Layout.	Excavation and Soil Work. Cafetorium Foundation Prep. Relocate Condensers for IT and Office Spaces. Existing Building Interior MEP/FP Layout.	Excavation and Soil Work. Cafetorium Foundation Prep. Relocate Condensers for IT and Office Spaces. Existing Building Interior MEP/FP Layout.	No Work
	DATE	25-Feb	26-Feb	27-Feb	28-Feb	1-Mar	2-Mar	3-Mar
Week 3	TASKS		Excavation and Soil Work. Cafetorium Foundation Prep.	Excavation and Soil Work. Cafetorium Foundation Prep.	Excavation and Soil Work. Cafetorium Foundation Prep.	Excavation and Soil Work. Classroom Foundations Prep.	Excavation and Soil Work. Classroom Foundations Prep.	No Work